



**ABLE's target date for reopening with live instruction is January 28.
We will continue to monitor COVID-19 statistics in San Joaquin County, to confer with health and education officials, and to plan for a safe reopening.**

November 16, 2020

Greetings, ABLE Families!

ABLE invites you to discuss ABLE's reopening plans and provide feedback.

***You are Invited
to a Virtual Town Hall Meeting
Thursday, November 19 at 6:30 pm***

Attend by

- clicking on the "Join Reopening Parent Meeting" button on the homepage,
- using the short link: bit.ly/ableparent2020, or
- by phone at 1-408-418-2823 [access code: 146 158 2823]

Thanks in advance for your support and participation!

ABLE Charter Schools 2020-2021 Reopening Calendar

November 3*

- Draft plan is presented to ABLE leadership for feedback.

November 4

- Team ABLE travels to New Jerusalem and Delta Charter to observe reopening in action.

November 9 - 13*

- Draft plan is presented to ABLE faculty for feedback.

November 16 – 20*

- Draft plan is presented to focus groups composed of various stakeholders.

November 18

- Draft plan in most up-to-date form is presented to the ABLE Board of Directors.

November 19*

- Draft plan is presented to all ABLE families at a virtual town hall meeting.

November 20*

- Plan is finalized reflecting feedback and posted on the ABLE website.

**ABLE Charter Schools
2020-2021
Reopening Calendar ... continued**

November 23 – 25

- Messaging to families and request for formal decisions regarding distance or in-person learning.

November 30 – December 4

- Push to have families complete selection process including advisor contact and staff phone calls.

December 7 – 11

- Final decisions received or made for families that do not respond to survey.

December 14 – 18

- Finalize changes to teaching assignments to accommodate the plan and inform faculty.

December 14 – January 1

- Master schedule and student schedules are revised to reflect families' choices.

December 16

- Final plan including data regarding families' choices is presented to the ABLE Board of Directors for ratification.

January 4 – 15

- Make necessary adjustments to student and teacher schedules.

January 11 – 22

- Determine the appropriate window for requiring all ABLE staff to be tested for COVID-19 in readiness for in-person student contact and determine intervals for regular employee testing through the end of the school year.

January 19 – 27

- Schedule a non-student contact day for teachers and administrators to internalize the plan and prepare for implementation.

January 28

Showtime!

**Feedback is reviewed regularly and incorporated as appropriate allowing the plan to be finalized by end of shift on November 20.*